
WBS           Duration Start Finish

0                                 365 d 1400/01/01 1400/12/29

1             0 d 1400/01/01 1400/01/01
2                   7 d 1400/01/01 1400/01/07

3                          7 d 1400/01/01 1400/01/07
4                                 15 d 1400/01/01 1400/01/15

5                                   15 d 1400/01/16 1400/01/30

6                               30 d 1400/01/08 1400/02/06

7                       90 d 1400/01/08 1400/04/04

8                                      60 d 1400/01/08 1400/03/05

9                          342 d 1400/01/24 1400/12/29

10            341 d 1400/01/25 1400/12/29
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